
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14653-13-000-1

Estimate Summary By Project

Estimate Number: 0019

09/08/2015

Contract Location: Time Allowed:

BRIDGE AND APPROACHES ON SR 90 OVER THE CSX RAILROAD

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

11/22/2013

12/06/2013

01/22/2014

01/24/2014

02/17/2014

00/00/0000

00/00/0000

493 Days

05/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 118.66

585 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,256,557.71

$6,127,750.31

$840,922.36

87.61%

Counties:

Macon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322285-      $6,256,557.71 $6,127,750.31 $840,922.36 86.56% $63,623.56

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14653-13-000-1

Estimate Summary By Project

Estimate Number: 0019

09/08/2015

Project Number: 322285-      SR 90 - BRIDGE REPL

 

BRF00-0153-01(024)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,384,985.08 $4,316,403.82 $68,581.26

Non-Participating $1,096,246.27 $1,079,100.97 $17,145.30

Total Earnings $5,481,231.35 $5,395,504.79 $85,726.56

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,481,231.35 $5,395,504.79 $85,726.56

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($65,596.00)

Total: $5,415,635.35 $5,352,011.79

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $63,623.56

($22,103.00)($43,493.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14653-13-000-1

Estimate Summary By Project

Estimate Number: 0019

09/08/2015

Project Number 322285-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0033 310-1101     GR AGGR BASE CRS, INCL MATL TN  10,695.000 11,601.890

 24.170 .000

 

 

11,601.890 $.00 $280,417.68

0054 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,422.000 2,559.830

L & H LIME 72.830 .000

 

 

2,559.830 $.00 $186,432.42

0059 413-1000     BITUM TACK COAT GL  1,247.000 1,314.000

 4.180 .000

 

 

1,314.000 $.00 $5,492.52

0064 433-1000     REINF CONC APPROACH SLAB SY  284.000 285.628

 163.200 .000

 

 

285.628 $.00 $46,614.49

0069 436-1000     ASPHALTIC CONCRETE CURB - LF  6,438.000 2,228.000

 4.960 1,699.000

6 IN

 

3,927.000 $8,427.04 $19,477.92

0084 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  3,045.000 2,170.000

 49.680 175.125

 

 

2,345.125 $8,700.21 $116,505.81

0099 641-1200     GUARDRAIL, TP W LF  6,438.000 4,450.000

 15.570 1,608.000

 

 

6,058.000 $25,036.56 $94,323.06

0104 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  4.000 .000

 760.200 2.000

 

 

2.000 $1,520.40 $1,520.40



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14653-13-000-1

Estimate Summary By Project

Estimate Number: 0019

09/08/2015

Project Number 322285-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0109 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  4.000 .000

 1833.800 1.000

 

 

1.000 $1,833.80 $1,833.80

Category Amount: $45,518.01 $752,618.10

Category Number: 0020 EROSION CONTROL

0124 163-0240     MULCH TN  468.000 173.691

 51.550 1.819

 

 

175.510 $93.77 $9,047.54

0144 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  2,776.000 2,875.000

 6.730 .000

 

 

2,875.000 $.00 $19,348.75

0164 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  8,106.000 1,979.000

 0.010 125.000

 

 

2,104.000 $1.25 $21.04

0179 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  8.000 12.000

 200.000 .000

 

 

12.000 $.00 $2,400.00

0204 171-0030     TEMPORARY SILT FENCE, TYPE C LF  16,212.000 12,110.187

 1.000 331.000

 

 

12,441.187 $331.00 $12,441.19

0249 716-2000     EROSION CONTROL MATS, SLOPES SY  28,196.000 13,232.128

 1.000 7,539.778

 

 

20,771.906 $7,539.78 $20,771.91

Category Amount: $7,965.80 $64,030.43

Category Number: 0030 SIGNING AND MARKING

0254 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  18.000 .000

 23.090 18.000

 

 

18.000 $415.62 $415.62



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14653-13-000-1

Estimate Summary By Project

Estimate Number: 0019

09/08/2015

Project Number 322285-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0259 636-2070     GALV STEEL POSTS, TP 7 LF  26.000 .000

 9.250 26.000

 

 

26.000 $240.50 $240.50

0264 636-5100     MILEPOST SIGNS EA  2.000 .000

 194.850 2.000

 

 

2.000 $389.70 $389.70

0293 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  532.000 .000

E), TP PB 7.180 532.000

 

 

532.000 $3,819.76 $3,819.76

0294 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  532.000 .000

OW), TP PB 7.220 532.000

 

 

532.000 $3,841.04 $3,841.04

Category Amount: $8,706.62 $8,706.62

Category Number: 0050 BRIDGE

0314 441-0004     CONC SLOPE PAV, 4 IN SY  466.000 789.111

 52.320 .000

 

 

789.111 $.00 $41,286.29

0319 500-0100     GROOVED CONCRETE SY  1,132.000 .000

 4.880 1,115.625

 

 

1,115.625 $5,444.25 $5,444.25

0329 500-2100     CONCRETE BARRIER LF  519.000 262.000

 48.330 262.000

 

 

524.000 $12,662.46 $25,324.92

0334 500-3002     CLASS AA CONCRETE CY  373.000 373.300

 606.250 .000

 

 

373.300 $.00 $226,313.13



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14653-13-000-1

Estimate Summary By Project

Estimate Number: 0019

09/08/2015

Project Number 322285-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE

0389 520-5000     PILOT HOLES LF  198.000 272.000

 142.500 .000

 

 

272.000 $.00 $38,760.00

0404 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  515.000 .000

 41.920 258.000

 

 

258.000 $10,815.36 $10,815.36

0406 002-0018     REDUCTION OF PAY FOR - LF  .000 262.358

 54.340 .000

PSC Piling Cutoff Price Adjustment at 75% of Contract Price

                                                            

262.358 $.00 $14,256.53

0411 002-0018     REDUCTION OF PAY FOR - LF  .000 116.579

 79.200 .000

PSC Piling Cutoff 24 IN, 75% of Contract Price

                                                            

116.579 $.00 $9,233.06

Category Amount: $28,922.07 $371,433.54

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -6,891.070

 1.000 -5,385.940

(IN# 1)

                                                            

-12,277.010 $-5,385.94 ($12,277.01)

Category Amount: $-5,385.94 $-12,277.01

Project Total Amount: $85,726.56 $5,481,231.35


